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COE-SAD-01 Activate ESF 3 17-Sep-99 $100,000 4-Jan-00
COE-SAD-01A Activate LERT to support UCT 17-Sep-99 $50,000 4-Jan-00
COE-SAD-01B Continue funding for continued DTOS support 18-Sep-99 $70,000 4-Jan-00
COE-SAD-01C Increase funding for ERRO non-mission specific labor and LERT labor 21-Sep-99 $100,000 4-Jan-00
COE-SAD-01D Increase funding for ESF 3 and ERRO Support 24-Sep-99 $200,000 4-Jan-00

COE-SAD-02 Continue Activation of ICE PRT 16-Sep-99 $50,000 1-Oct-99
COE-SAD-02A Increase scope of contract to procure additional ice 17-Sep-99 $375,000 1-Oct-99
COE-SAD-02B Additional funding for ice mission 19-Sep-99 $100,000 1-Oct-99
COE-SAD-02C Additional funding for ice mission -Stand-by and Mileage 19-Sep-99 $100,000 1-Oct-99
COE-SAD-02D Continue to supply 360,000 lbs ice for 14 days 21-Sep-99 $1,400,000 1-Oct-99
COE-SAD-02E Funds Decreased - Discontinue supplying ice 25-Sep-99 ($750,000) 1-Oct-99

COE-SAD-03 Continue Activation of Power PRT 16-Sep-99 $50,000 1-Oct-99
COE-SAD-03A Increase Funds for Prime Power including Travel from Mobile 24-Sep-99 $10,000 1-Oct-99

COE-SAD-04 Continue Activation of Water PRT 16-Sep-99 $50,000 1-Oct-99

COE-SAD-05 Activate and deploy Debris PRT for modeling and scoping 17-Sep-99 $50,000 4-Jan-00
COE-SAD-05A Increase Funds for Technical Assistance 1-Oct-99 $25,000 4-Jan-00
COE-SAD-5B Extend period of performance to: 11-30-99 and increase funds 2-Nov-99 $25,000 4-Jan-00
COE-SAD-06 Helicopter Support to assess debris, power, roofing, housing missions 17-Sep-99 $30,000 1-Oct-99
COE-SAD-06A Cancel Funds (Used NG Helicopter on 1st Flight & Tasked DOD on 2nd Flight. 24-Sep-99 ($30,000) 1-Oct-99

COE-SAD-07 Activate Housing PRT management element 17-Sep-99 $25,000 1-Oct-99
COE-SAD-07A CANCEL/Deobligate Funds (Covered under COE-SAD-13) 27-Sep-99 ($25,000) 1-Oct-99

COE-SAD-08 Housing-Provide site development/construction 17-Sep-99 $1,000,000 1-Oct-99
CANCEL - State will not suppport the mission 21-Sep-99 ($1,000,000) 1-Oct-99

COE-SAD-09 Activate Debris PRT 18-Sep-99 $1,000,000 1-Oct-99
COE-SAD-09A CANCEL MISSION - DEOBLIGATE FUNDS 19-Sep-99 ($1,000,000) 1-Oct-99
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COE-SAD-10 Activate Debris PRT for modeling & scoping 17-Sep-99 $50,000 1-Oct-99
COE-SAD-10A CANCEL COE-SAD-10 -- Duplicated COE-SAD-05 18-Sep-99 ($50,000) 1-Oct-99

COE-SAD-11 Activate Debris PRT Management Team 17-Sep-99 $25,000 1-Oct-99
COE-SAD-11A CANCEL and Deobligate Funds, COE-SAD-11 19-Sep-99 ($25,000) 1-Oct-99

COE-SAD-12 Water Mission - Expand procurement, transportation 17-Sep-99 $500,000 1-Oct-99
COE-SAD-12A Increase scope of contract to procure additional water 18-Sep-99 $3,000,000 1-Oct-99
COE-SAD-12B Continuation of Water Mission additional 14 days 22-Sep-99 $9,000,000 1-Oct-99
COE-SAD-12C Provide 6 5000 Gal Tankers Potable Bulk Water 22-Sep-99 $100,000 1-Oct-99
COE-SAD-12D Decrease Funds - Discontinue Supplying Bottled Water 25-Sep-99 ($5,500,000) 1-Oct-99
COE-SAD-12E Cancel COE-SAD-12C - Reference ROC Memo dtd 22 Sep 29-Sep-99 ($100,000) 1-Oct-99

COE-SAD-13 Technical Assistance Mission Support - Housing & Other 19-Sep-99 $100,000 9-Nov-99

COE-SAD-14 Provide funding for lease space for ERRO w/ furnishings 21-Sep-99 $50,000 1-Oct-99
COE-SAD-14A CANCEL Mission and Deobligate Funds 21-Sep-99 ($50,000) 1-Oct-99

COE-SAD-15 Collection of high water mark data 21-Sep-99 $300,000
COE-SAD-15A Additional Funds 22-Nov-99 $200,000

COE-SAD-16 Perform Transportation Analysis - Issued to CESAM 23-Sep-99 $75,000

COE-SAD-17 Provide Assistance & Pumps for De-watering Princeville,NC 29-Sep-99 $100,000 4-Oct-99
COE-SAD-18 Provide Audit Team to review mission assignments issued by FEMA to COE 15-Oct-99 $15,000.00

COE-SAD-19 Provide (20) Debris Specialists to perform monitoring of various sites 20-Oct-99 $270,000.00 4-Jan-00
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